SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:46 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 670  Const Calendar Day: 124 Date: 06-Oct-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  04:00 pm Break: 00:30 Over Time:  09:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute
Load Transfer Activities
ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system , & work on =
Phase 3 tensioning the 90 mm. rods on the South main span . They started at 7:00 AM.
Obra , Carlos , Mario , Rigoverto , & Roger had to work on Phase 3 . Crews had to tension the 90 mm.
rods . Crews had to mobilize their tools & equipments from PP # 12 to PP # 56 , reroute the air line ,
lower & set the jacks on the rods , & connect the hydraulic hoses . They started at 7:10 AM. Crews were
done at 7:45 AM.
They started to tension at PP # 56 at 7;55 AM. Crews had to tension with 16400 PSI pressure , lock the
nuts , repeat for 2 times with the same pressure to assure that the nuts are tightened .& install the lock
nuts Crews were done at 8:30 AM.
After that , crews had to disassemble & mobilize to work at PP # 60 . Following the same procedures
tensioning the rods as on PP # 56 .
They started to tension the rods at PP # 60 at 8:35 AM. Crews were done at 9:10 AM.
They started to tension the rods at PP # 64 at 9:15 AM. Crews were done at 9:55 AM.
They started to tension the rods at PP # 68 at 10:20AM. Crews were done at 11:00 AM.
They started to tension the rods at PP # 72 at 11:05 AM. Crews were done at 11:40 AM.
They started to tension the rods at PP # 76 at 11:45 AM. Crews were done at 1:00 PM.
They started to tension the rods at PP # 80 at 1:05 PM. Crews were done at 1:50 PM.
They started to tension the rods at PP # 84 at 1:55 PM. Crews were done at 2:40 PM.
Then , crews had to mobilize their tools & equipments to work at PP # 88 on Monday .They were done
at 3:00 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.
Laraine had to cover all the activities on the East end . Check Laraine report for today 's activities at PP #
102, & at PP 108 .
In the office , | had to work on my report . | was done at 4:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 0.00 8.00 0.00 8.00 D
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Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Operator APP SCOTT ROSS 0.00 8.00 0.00 8.00 D
Ironworker JNM STANLEY DALIE 0.00 8.00 0.00 8.00 |:|
Ironworker JNM RENE ESQUIVEL 0.00 8.00 0.00 8.00 D
Ironworker JNM JOSE ALFARO 0.00 8.00 0.00 8.00 D
Ironworker GEN GARY ANDERSON 0.00 8.00 0.00 8.00 D
Ironworker APP ETHAN KENT 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2154 EQUIPMENT, CRANE, 60 TON No
000 800 000 0.0 []
437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 800 000 0.0 []
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